We are here

Tenas Project - Schedule

2027-2047

_ [SSEWEWVN geseerews | ! ! | | |

Baseline and Regulatory Construction Operations Closure and Reclamation -
Current Baseline Programs / Ongoing Monitoring

1 2 E
1 2 3 4 5 6 7
Meteorology, Air Quality, Noise, Groundwater, Surface Water Quality, Sediment Quality,

Aquatic Resources, Fish and Fish Habitat, Visual Quality, Soils and Terrain, Vegetation, Baseline Program Monitoring
wildlife and Wildlife Habitat

Telkwa Coal Planning Process, Engagement, and Proposed Project Phases

TCL Planning Studies
Tenas Project Phases

Wet'suwet’en Engagement and Community Dialogue

Indigenous Information Session

Community Open Houses

Regulatory Process (Environmental Assessment and Permitting)l

Application Develop t (Pre-Application Phase)
Project Description submitted to BC EAO
BC EAOQ issues Section 10 Order (determining Project is reviewable)

BC EAO issues Section 11 Order (setting the scope and process for the review)

Valued Components (Final draft)
BC EAO publishes draft Application Information Requirements
BC EAO holds public comment period on Application Information Requirements

Application Submission and Review (Application Phase)

Application for EA Certificate submitted to BC EAO
BC EAO evaluates, and reviews EA Certificate Application
BC EAO holds public comment period for EA Certificate Application

Project transitions to the 2018 Environmental Assessment Act

Telkwa Coal prepares and submits additional information required in the Transition Order
Project enters the Effects Assessment and Recommendation phase

BC EAO holds public comment period on draft Assessment Report

Provincial Ministers decision period

BC EAO issues EA Certificate

Mines Act Permit and Environmental Management Act Permit decision .
Notes:

! Dates shown are Telkwa Coal’s best estimates only.
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