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Baseline and Regulatory Construction Operations Closure and Reclamation
Current Baseline Programs / Ongoing Monitoring

1 2 3 4
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Meteorology, Air Quality, Noise, Groundwater, Surface Water Quality, Sediment

Quality, Aquatic Resources, Fish and Fish Habitat, Visual Quality, Soils and Baseline Program Monitoring
Terrain, Vegetation, Wildlife and Wildlife Habitat

Telkwa Coal Planning Process, Engagement, and Proposed Project Phases

TCL Planning Studies
Tenas Project Phases
Wet'suwet'en Engagement and Community Dialogue

Indigenous Information Session

Community Open Houses

Regulatory Process (Environmental Assessment and Permitting)1
Application Development (Pre-Application Phase)
Project Description submitted to BC EAO

BC EAO issues Section 10 Order (determining Project is reviewable)

BC EAO issues Section 11 Order (setting the scope and process for the review)
Valued Components (Final draft)

BC EAO publishes draft Application Information Requirements

BC EAO holds public comment period on Application Information Requirements

Application Submission and Review (Application Phase)

Applications for EA Certificatesubmitted to BC EAO

BC EAO evaluates, accepts, and reviews EA Certificate Application
BC EAO holds public comment period of EA Certificate Application
Provincial Ministers decision period

BC EAO makes EA Certificate decision and issues EA Certificate

Mine Permit and Environmental Management Act Permit decision




